
NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested
RFS 

Received
RFS 

Completed

Total Requests Implemented 324
622 Pending 189

Phase I - 504    Phase I I - 118 On-Hold 109

Alabama Autauga Autauga Co 9-1-1 Y Implemented I 09/21/00 07/17/01
Alabama Baldwin Baldwin County ECD Y Implemented I 06/19/00 08/24/00
Alabama Butler Butler Co ECD Y Implemented I 07/14/00 09/05/01
Alabama Chambers Chambers Co Y Implemented I 07/14/00 01/09/01
Alabama Dale Ozark-Dale Co E-911 Y Implemented I 01/24/01 03/06/02
Alabama Dale Daleville PD Y Implemented I 01/24/01 06/10/02
Alabama Dallas Dallas County Comm Board N On-Hold I

Alabama Elmore Wetumpka PD Y Implemented I 09/28/00 08/14/01
Alabama Elmore Elmore Co SO Y Implemented I 09/28/00 08/14/01
Alabama Escambia Escambia Co SD Y Implemented I 04/02/01 11/06/01
Alabama Houston Dothan PD Y Implemented I 07/14/00 08/20/01
Alabama Lee Auburn PD Y Implemented I 06/26/00 02/28/01
Alabama Lee Lee  Co SO Y Implemented I 06/26/00 02/28/01
Alabama Lee Opelika PD Y Implemented I 06/26/00 02/28/01
Alabama Lowndes Lowndes Co E911 Y Implemented I 01/30/01 06/26/01
Alabama Macon City of Tuskegee PD N On-Hold I

Alabama Macon Macon Co SO Y Implemented I 10/10/01 02/28/02
Alabama Macon Town of Notasulga PD N On-Hold I

Alabama Mobile MCCD Y Implemented I 03/15/00 08/23/00
Alabama Montgomery Montgomery PD Y Implemented I 03/08/00 09/12/00
Alabama Montgomery Montgomery Co Sheriff Y Implemented I 07/25/00 11/09/00
Alabama Russell Russell Co SO Y Implemented I 10/27/00 07/17/01
Alabama Russell Pheonix City PD Y Implemented I 10/27/00 07/17/01
Alabama Sumter Sumter Co 911 Y Implemented I 08/16/00 04/11/01
Alabama Tallapoosa Alexander City PD Y Pending I 05/30/02 11/26/02
Alabama Tallapoosa Tallapoosa Co SO Y Pending I 05/30/02 11/26/02

Arkansas Benton Benton Co Central Comm Y Implemented I 08/07/00 06/08/01
Arkansas Benton Rogers City PD Y Implemented I 08/07/00 06/08/01
Arkansas Benton Bentonville City PD N On-Hold I

Arkansas Benton Siloam Springs Y Implemented I 10/22/01 11/19/01
Arkansas Clark Clark Co SD Y Implemented I 04/02/01 10/18/01
Arkansas Conway Morrilton PD Y Implemented I 06/21/01 02/07/02
Arkansas Crawford Crawford Co SD Y Implemented I 04/16/01 01/22/02
Arkansas Crawford Van Buren PD Y Implemented I 04/16/01 01/22/02
Arkansas Crawford Alma PD Y Implemented I 04/16/01 01/22/02
Arkansas Dallas Dallas Co SO N On-Hold I

Arkansas Desha Desha Co 911 N On-Hold I

Arkansas Faulkner Conway PD Y Implemented I 07/16/01 12/20/01
Arkansas Faulkner Faulkner Co SO Y Implemented I 07/16/01 12/20/01
Arkansas Garland Garland Co SO Y Pending I 06/04/02 12/01/02
Arkansas Garland Hot Springs PD Y Pending I 06/04/02 12/01/02
Arkansas Hempstead Hope PD Y Pending I 01/24/02 08/09/02
Arkansas Hot Spring Hot Spring Co 9-1-1 Y Implemented I 01/30/01 10/18/01
Arkansas Independence Independence Co OES N On-Hold I

Arkansas Jefferson
MECA-Metro Em Comm Assoc

Y Pending I 04/20/01 08/20/02
Arkansas Lonoke Lonoke Co SD Y Implemented I 12/27/00 06/01/01
Arkansas Monroe Monroe Co SD Y Implemented I 07/20/01 03/07/02
Arkansas Polk Polk Co SO N On-Hold I

Arkansas Pope Pope Co 9-1-1 Y Implemented I 08/07/00 08/02/01
Arkansas Pulaski Pulaski Co SO Y Implemented I 08/07/00 04/05/01
Arkansas Pulaski Little Rock PD Y Implemented I 08/07/00 04/04/01
Arkansas Hempstead Hempstead Co SO N On-Hold I

Arkansas Marion N On-Hold I

Arkansas Monroe Brinkley PD Y On-Hold I

Arkansas Pulaski North Little Rock PD Y Implemented I 08/07/00 04/04/01
Arkansas Pulaski Jacksonville PD Y Implemented I 08/07/00 04/04/01
Arkansas Pulaski Maumelle DPS Y Implemented I 09/01/01 11/16/01
Arkansas Pulaski Sherwood PD Y Implemented I 08/07/00 04/04/01
Arkansas Saline Saline Co Central Y Implemented I 08/20/01 12/18/01
Arkansas Saline City of Benton PD Y Implemented I 08/20/01 12/18/01
Arkansas Sebastian Ft Smith PD Y Implemented I 06/29/01 01/22/02
Arkansas Sebastian Sebastian Co SD Y Implemented I 06/29/01 01/22/02
Arkansas Union El Dorado PD N On-Hold I

Arkansas Van Buren Fairfield Bay PD N On-Hold I

Arkansas Washington Washington Co Central EMS Y Implemented I 08/21/00 03/12/01
Arkansas Washington Fayetteville E9-1-1 Y Implemented I 08/21/00 03/12/01
Arkansas Washington Springdale PD Y Implemented I 08/21/00 03/12/01
Arkansas White Searcy PD Y Implemented I 01/08/02 06/13/02
Arkansas Woodruff Woodruff Co 911 N On-Hold I

Florida Bay Bay Co SO Y Implemented I 03/19/01 12/11/01
Florida Columbia Columbia Co 911 Ctr Y Implemented I 11/08/00 08/14/01
Florida Escambia Escambia Emer Y Implemented I 03/21/00 09/19/00
Florida Escambia Pensacola PD Y Implemented I 03/21/00 09/19/00
Florida Gadsden Gadsden Co SO Y Implemented I 12/13/00 05/30/01
Florida Hamilton Hamilton Co SO Y Implemented I 04/02/01 11/06/01
Florida Holmes Holmes Co SD Y Implemented I 02/27/01 02/25/02
Florida Jackson Jackson Co Emerg Mgmt. Y Implemented I 05/02/00 05/22/01

Florida Wakulla
Wakulla Co SO

N On-Hold I

Florida Leon Leon Co SO Y Implemented I 10/24/00 02/01/02
Florida Leon Tallahassee Police Y Implemented I 10/24/00 02/01/02
Florida Madison Madison Co SO Y Implemented I 07/19/00 02/27/02

Florida Okaloosa 

Okaloosa Co COPSCOM

Y Pending I 06/27/01 08/15/02
Florida Santa Rosa Santa Rosa Y Implemented I 04/06/00 08/24/00

Florida Washington Washington Co SO Y Implemented I 06/20/00 04/23/01
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Georgia Bibb Macon-Bibb Co E9-1-1 Y Implemented I 12/28/00 01/30/02
Georgia Dougherty Dougherty Co Y Implemented I 08/16/00 04/10/01
Georgia Houston Houston Co 9-1-1 Y Implemented I 06/07/00 09/18/01
Georgia Lee Lee Co SO Y Implemented I 01/08/01 12/21/01
Georgia Lowndes Lowndes Co E911 Y Implemented I 09/27/00 02/07/02
Georgia Muscogee Columbus PD Y Implemented I 08/11/00 02/08/01
Georgia Peach Peach 9-1-1 Y Implemented I 10/06/00 09/18/01

Idaho Ada Ada County Sheriff's Office Y Implemented I 04/06/01 07/16/02

Illinois Clark Clark County E911 N On-Hold I

Illinois Coles Coles County E9-1-1 N On-Hold I

Illinois Cumberland Cumberland County 9-1-1 Y Implemented I 01/05/01 04/26/02

Illinois Dewitt Dewitt County Sheriff's Office
N On-Hold I

Illinois Douglas

Douglas County Sheriff's Dept.

Y Pending I 05/29/01 08/06/02

Illinois Edgar

Edgar County 911

Y Pending I 11/02/00 08/06/02

Illinois Effingham Effingham County Sheriff's Office Y Implemented I 12/13/00 07/15/02
Illinois Effingham Effingham County Police Dept. Y Implemented I 12/13/00 07/15/02
Illinois Ford Ford County 911 Y Implemented I 05/08/01 05/09/02
Illinois Fulton Canton Police Dept. Y Implemented I 12/06/00 04/12/02
Illinois Fulton Fulton County Sheriff Y Implemented I 12/06/00 04/12/02
Illinois Henry Henry County  Sheriff's Office Y Implemented I 07/17/00 02/07/02
Illinois Jasper Jasper County ETSB N On-Hold I

Illinois JoDaviess JoDaviess County Sheriff N On-Hold I

Illinois Knox Galesburg PD N On-Hold I

Illinois Livingston  Liv Com 911 Commun.  Ctr. N On-Hold I

Illinois Marshall Marshall County ETSB N On-Hold I

Illinois Morgan

Morgan County Sheriff's Office

Y Pending I 03/02/01 08/06/02

Illinois Morgan

Jacksonville Police Dept.

Y Pending I 03/02/01 08/06/02
Illinois Peoria Bartonville PSAP Y Implemented I 07/28/00 01/10/02
Illinois Peoria Chillicothe PSAP Y Implemented I 07/28/00 01/10/02
Illinois Peoria Peoria Heights PSAP Y Implemented I 07/28/00 01/10/02
Illinois Peoria Peoria PSAP Y Implemented I 07/28/00 01/10/02

Illinois Rock Island 
Rock Island County 911 Center Commun

N On-Hold I

Illinois Rock Island 
Milan Police Dept.

N On-Hold I

Illinois Rock Island 
Rock Island County County Sheriff

N On-Hold I

Illinois Rock Island 
RICOM-Rock Island Police Dept.

N On-Hold I

Illinois Rock Island 
Silvas Police Dept.

N On-Hold I

Illinois Sangamon Sangamon County Central Dispatch Ctr. Y Implemented I 10/19/00 04/05/02
Illinois Scott Morgan County Sheriff's Office N On-Hold I

Illinois Tazewell Pekin Consolidated Commun. Ctr. (Tazcom) N On-Hold I

Illinois Tazewell Morton Police Dept. N On-Hold I

Illinois Tazewell  East Peoria Police Dept. N On-Hold I

Illinois Tazewell Washington Police Dept. N On-Hold I

Illinois Vermillion Danville Commun. Ctr. N On-Hold I

Illinois Whiteside Whiteside County Sheriff N On-Hold I

Illinois Woodford Woodford County ETSB N On-Hold I

Indiana Clark Clark County Enhanced 911 N On-Hold I

Indiana Clay Clay County E-911 Office Y Pending I 05/20/02 11/16/02
Indiana Crawford Crawford County Central Dispatch 911 Y Implemented I 04/16/01 05/10/02
Indiana Daviess Daviess County Sheriff's Dept. N On-Hold I

Indiana Dubois Dubois County Communications Ctr. Y Implemented I 10/27/00 05/17/02
Indiana Fountain Fountain County Regional Dispatch N On-Hold I

Indiana Jennings Jennings County 911 N On-Hold I

Indiana Knox Knox County Central Office Y Implemented I 11/19/01 02/20/02

Indiana Montgomery
City of Crawfordsville Police Dept.

N Pending I 02/28/02 08/30/02
Indiana Orange Orange County Sheriff's Office N On-Hold I

Indiana Posey Posey County 911 N On-Hold I

Indiana Putnam Putnam County 911
N On-Hold I

Indiana Scott Scott County Emergency Commun. Agency Y Implemented I 01/22/01 05/14/02
Indiana Spencer Spencer County 911 Y Implemented I 08/09/01 01/31/02

Indiana Vanderburgh
Evansville City Vanderburgh County Central 
Dispatch Ctr. Y Implemented I 06/01/00 01/16/02

Indiana Vermillion Vermillion County Sheriff's Office N On-Hold I

Indiana Vigo 
Terra Haute Police Dept

N On-Hold I

Indiana Vigo 
Vigo County Sheriff's Office

N On-Hold I

Indiana Warren Fountain County Regional Dispatch N On-Hold I

Indiana Warrick Warrick County Police Dept. Y Implemented I 01/04/01 01/17/02

Iowa Adair Adair County Sheriffs Office Y Implemented I 04/26/01 10/24/01
Iowa Benton Benton County Sheriff's Office Y Implemented I 04/26/01 10/15/01
Iowa Black Hawk Black Hawk County Sheriff's Office Y Implemented I 04/26/01 10/15/01
Iowa Boone Boone County Sheriff Y Implemented I 10/01/01 06/07/02
Iowa Bremer Bremer County-Waverly Law Center Y Implemented I 04/26/01 05/20/02

Iowa Buchanan
Buchanan-Independence Public Safety Ctr 
Commun. Y Implemented I 04/26/01 10/15/01
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Iowa Cass Cass County Public Safety Y Implemented I 04/26/01 05/31/02
Iowa Cedar Cedar County Sheriff's Office Y Implemented I 04/26/01 01/29/02
Iowa Cerro Gordo Cerro Gordo County Sheriff Y Implemented I 10/11/01 06/28/02
Iowa Clarke Clarke County Sheriff's Office Y Implemented I 04/26/01 10/26/01
Iowa Clinton Clinton County Sheriffs Office Y Implemented I 04/26/01 06/27/02
Iowa Dallas Dallas County Sheriffs Dept. Y Implemented I 04/26/01 11/02/01
Iowa Dallas West DesMoines Police Dept. Y Implemented I 04/26/01 11/02/01
Iowa Decatur Decatur County Y Implemented I 04/26/01 05/30/02
Iowa Delaware Manchester Police Dept. Y Implemented I 04/26/01 10/24/01
Iowa DesMonies Burlington Police Dept. Y Implemented I 04/26/01 11/02/01
Iowa Dubuque Dubuque County 911 Center Y Implemented I 04/26/01 10/24/01
Iowa Floyd Charles City Police Y Implemented I 10/09/01 05/20/02
Iowa Franklin Hampton Police Dept. Y Implemented I 04/26/01 11/23/01
Iowa Hamilton Webster City Police Dept. Y Implemented I 04/26/01 06/28/02
Iowa Harrison Harrison County Sheriff's Office Y Implemented I 04/26/01 05/31/02

Iowa Iowa Iowa County Sheriff's Office Y Implemented I 04/26/01 11/23/01
Iowa Jackson Maquoketa Police Dept. Y Implemented I 09/12/01 06/05/02
Iowa Jasper Jasper County Sheriff's Office Y Implemented I 04/26/01 05/28/02
Iowa Johnson Johnson County Sheriff's Office Y Implemented I 04/26/01 05/21/02
Iowa Jones Jones County Sheriff's Office Y Implemented I 04/26/01 10/26/01
Iowa Linn Linn County Sheriff's Office Y Implemented I 09/25/01 05/21/02
Iowa Linn Marion Police Dept. Y Implemented I 09/25/01 05/21/02

Iowa Linn Cedar Rapids Joint Communications Agency
Y Implemented I 09/25/01 05/21/02

Iowa Louisa Louisa County Sheriff Y Pending I 04/26/01 08/19/02
Iowa Lyon Lyon Co PSAP Y Implemented I 09/13/01 07/16/02
Iowa Madison Madison Co Sheriffs Dept Y Implemented I 04/26/01 05/24/02
Iowa Marion Pella Police Dept. Y Implemented I 04/26/01 07/17/02
Iowa Marshall Marshalltown Police Y Implemented I 10/09/01 05/28/02
Iowa Mills Mills County Communications Center Y Implemented I 04/26/01 11/02/01
Iowa Mills Mills County Communications Center Y Implemented I 04/26/01 11/02/01
Iowa Monona Monona County Sheriff's Office Y Implemented I 04/26/01 07/16/02
Iowa Muscatine Muscatine County Sheriff's Office Y Implemented I 04/26/01 11/02/01
Iowa Plymouth Plymouth County Sheriff's Office Y Implemented I 04/26/01 07/16/02
Iowa Polk Polk County Sheriff's Dept Y Implemented I 04/26/01 05/29/02
Iowa Polk DesMoines Police Dept. Y Implemented I 04/26/01 11/23/01
Iowa Polk Westcom Y Implemented I 04/26/01 05/29/02
Iowa Polk Ankeny Police Dept. Y Implemented I 04/26/01 11/02/01

Iowa Pottawattamie Pottawattamie County Law Enforcement 911 Ctr.
Y Implemented I 04/26/01 11/23/01

Iowa Poweshiek Poweshiek County Sheriff's Office Y Implemented I 04/26/01 10/24/01
Iowa Scott Davenport Police Dept. Y Implemented I 04/26/01 05/17/02
Iowa Scott Scott County Sheriff's Office Y Implemented I 04/26/01 05/17/02
Iowa Scott Bettendorf Police Dept. Y Implemented I 04/26/01 05/17/02
Iowa Sioux Sioux County Sheriff's Office Y Implemented I 04/26/01 07/16/02
Iowa Story Story County Sheriff's Office Y Implemented I 04/26/01 05/28/02
Iowa Story Ames Police Dept. Y Implemented I 04/26/01 05/28/02
Iowa Warren Warren County Communications Y Implemented I 04/26/01 05/30/02
Iowa Washington Washinton County Sheriff's Office Y Implemented I 04/26/01 05/21/02
Iowa Webster Webster County Law Enforcement Center Y Implemented I 10/01/01 06/07/02
Iowa Woodbury Woodbury County Sheriff's Office Y Implemented I 04/26/01 07/16/02
Iowa Worth Worth County Sheriffs Office Y Implemented I 09/27/01 06/07/02

Kentucky Anderson  Lawrenceburg Police Department Y Implemented I 12/13/00 12/20/01
Kentucky Barren  Barren Metcalfe 911 Ctr. N On-Hold I

Kentucky Bath Kentucky State Police-Morehead Post Y Implemented I 01/29/02 05/13/02

Kentucky Bourbon Paris, Bourbon County E-911 & Central Commun.
Y Implemented I 12/01/00 01/28/02

Kentucky Boyd

Boyd County 911

Y Pending I 01/29/02 08/06/02
Kentucky Boyle Danville-Boyle County 911 Center Y Implemented I 01/31/02 05/09/02
Kentucky Bullitt Kentucky State Police-Elizabethtown Post Y Implemented I 08/24/01 12/28/01
Kentucky Carter Kentucky State Police-Ashland Post Y Implemented I 01/29/02 05/14/02
Kentucky Clark Winchester Police Dept Comm Ctr. Y Implemented I 11/14/00 01/24/02

Kentucky Daviess Daviess County Sheriffs Office.-County Limits
Y Implemented I 12/18/00 01/23/02

Kentucky Daviess Owensboro Police Dept.-City Limits Y Implemented I 12/18/00 01/23/02
Kentucky Fayette Lexington Fayette Urban County Govt. Y Implemented I 11/14/00 06/10/02
Kentucky Franklin Kentucky State Police-Frankfort Post Y Implemented I 08/24/01 01/31/02
Kentucky Garrard Kentucky State Police-Richmond Post Y Implemented I 01/29/02 05/07/02
Kentucky Green Greensburg N On-Hold I

Kentucky Hancock Hancock County E-911 Y Implemented I 01/14/02 04/16/02

Kentucky Hardin
Hardin County 911 Ctr.

N On-Hold I

Kentucky Harrison Cynthiana Harrison County E911 Y Implemented I 12/26/01 02/08/02
Kentucky Hart Kentucky State Police-BowlingGreen Post Y Implemented I 08/24/01 02/06/02
Kentucky Henderson Henderson County 911 Commun. Ctr. Y Implemented I 01/23/01 02/01/02
Kentucky Henry Kentucky State Police-Campbellsburg Post Y Implemented I 08/24/01 02/01/02
Kentucky Jefferson Jefferson County Police Dept. Y Implemented I 06/10/00 12/07/00
Kentucky Jefferson  Louisville/Jefferson County EMA Y Implemented I 06/10/00 12/07/00
Kentucky Jessamine Kentucky State Police-Richmond Post Y Implemented I 01/29/02 05/08/02

Kentucky Laurel

London Laurel County E-911 Commun. Ctr.

Y Pending I 11/16/00 08/07/02
Kentucky Lawrence Lawrence County E-911 N On-Hold I

Kentucky Lee Beattyville E911 Communications N On-Hold I

Kentucky Lincoln Kentucky State Police-Richmond Post Y Pending I 05/20/02 11/16/02
Kentucky Madison Madison County E-911 Y Implemented I 12/19/00 02/05/02
Kentucky Mason Mason County Emergency Dispatch N On-Hold I

Kentucky Meade Kentucky State Police-Elizabeth Post Y Implemented I 01/29/02 05/07/02
Kentucky Montgomery Kentucky State Police-Morehead Post Y Implemented I 02/05/02 05/09/02
Kentucky Nelson Kentucky State Police-Elizabethtown Post Y Implemented I 08/24/01 12/28/01
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Kentucky Oldham Oldham County Central Dispatch Y Implemented I 11/22/00 12/20/01
Kentucky Pulaski Pulaski County 911 Center Y Pending I 06/25/02 12/22/02
Kentucky Rockcastle Kentucky State Police-Dry Ridge Post Y Implemented I 08/24/01 02/08/02
Kentucky Scott Kentucky State Police-Frankfort Post Y Implemented I 08/24/01 01/29/02
Kentucky Shelby Shelby County E-911 Board Y Implemented I 12/11/00 01/31/02
Kentucky Spencer Kentucky State Police-Frankfort Post Y Implemented I 01/29/02 05/08/02

Kentucky Taylor Campbellsville-Taylor County E-911 Communications
N On-Hold I

Kentucky Warren Bowling Green Police Dept Y Implemented I 06/14/00 02/07/02
Kentucky Washington Springfield Police Dept. Y Implemented I 11/21/00 01/28/02
Kentucky Webster Webster County 911 Y Implemented I 10/20/00 02/05/02
Kentucky Whitley Whitley County E-911 Y Implemented I 01/14/02 05/13/02

Louisiana Bienville Bienville Sheriff Y Implemented I 07/24/00 03/12/01
Louisiana Bossier Bossier Parish Comm Y Implemented I 06/07/00 10/12/00
Louisiana Caddo Caddo Parish Comm Dist Y Implemented I 06/07/00 02/12/01
Louisiana Calcasieu Calcasieu Parish E911 Comm Dist Y Implemented I 06/07/00 01/19/01
Louisiana Lafayette Lafayette Parish Comm Dist Y Implemented I 06/07/00 01/18/01
Louisiana Lincoln Lincoln Parish SO Y Implemented I 10/25/00 01/09/02
Louisiana Lincoln Ruston PD Y Implemented I 10/25/00 01/09/02

Louisiana Madison Madison Parish SO
N On-Hold I

Louisiana Ouachita Ouachita Em 911 Y Implemented I 10/04/00 04/18/01
Louisiana St. Landry St Landry Parish 9-1-1 Y Implemented I 11/29/00 03/25/02
Louisiana St. Martin St Martin Parish Comm. Y Implemented I 05/12/00 10/18/00
Louisiana St. Martin St Martin Parish SO Y Implemented I 05/12/00 10/18/00
Louisiana Vermillion Vermilion Parish Comm Dist Y Implemented I 07/12/01 12/17/01
Louisiana Webster Webster 9-1-1 Y Implemented I 02/08/01 01/11/02

Minnesota Becker  Becker County Sheriff Y Implemented I 04/11/02 07/23/02
Minnesota Blue Earth Blue Earth Emergency Services Y Pending I 04/11/02 08/19/02
Minnesota Brown  Brown County Sheriffs Office Y Implemented I 11/14/00 05/20/02
Minnesota Carlton  Carlton  County Sheriffs Office Y Implemented I 11/14/00 07/02/02
Minnesota Cass Cass County Sheriff Y Implemented I 11/14/00 05/29/02
Minnesota Clay  Clay County Sheriff Y Pending I 04/11/02 08/19/02
Minnesota Crow Wing  Crow Wing County Sheriff Y Pending I 04/11/02 08/20/02
Minnesota Douglas Douglas County Sheriff Y Pending I 04/11/02 08/20/02
Minnesota Freeborn  Freeborn County L.E.C. Y Pending I 04/11/02 07/23/02
Minnesota Grant Grant County Sheriff Y Pending I 04/11/02 08/21/02
Minnesota Itasca Itasca County Sheriff Y Implemented I 11/14/00 06/20/02
Minnesota Mower  Mower County L.E.C. Y Pending I 04/11/02 08/21/02
Minnesota Nicollet  Nicollet County Sheriff Y Pending I 04/11/02 08/22/02
Minnesota Olmsted  MSP - Rochester Y Implemented I 11/14/00 05/22/02
Minnesota Olmsted  Olmsted County L.E.C. Y Implemented I 11/14/00 05/22/02
Minnesota Otter Tail  Otter Tail County Sheriff Y Implemented I 11/14/00 06/20/02
Minnesota Pine  Pine County Sheriffs Office Y Implemented I 11/14/00 05/21/02
Minnesota Rock Minnesota State Police - Marshall Y Pending I 04/11/02 08/22/02
Minnesota St. Louis Minnesota State Police - Duluth Post Y Pending I 04/11/02 08/26/02
Minnesota St. Louis St. Louis County - Virginia Y Pending I 04/11/02 08/26/02
Minnesota Todd Todd County Sheriff Y Pending I 04/11/02 08/27/02
Minnesota Wadena Wadena County Sheriffs Office Y Implemented I 04/11/02 07/24/02
Minnesota Wilkin Wilkin County Law Enforcement Center Y Implemented I 11/14/00 05/23/02
Minnesota Winona Winona County Sheriff Y Pending I 04/11/02 08/27/02

Mississippi Copiah Copiah Co Sheriff Y Implemented I 10/17/00 10/24/01
Mississippi Copiah Hazlehurst PD N On-Hold I

Mississippi Covington Covington Co SO Y Implemented I 05/09/01 01/28/02
Mississippi Forrest Forrest Co SO Y Implemented I 10/12/00 12/13/00
Mississippi Forrest Hattiesburg PD Y Implemented I 04/27/01 05/14/01
Mississippi Hancock Bay St Louis PD Y Implemented I 05/21/01 07/12/01
Mississippi Hancock Hancock Co SO Y Implemented I 06/19/00 07/12/01
Mississippi Hancock Waveland PD N On-Hold I

Mississippi Harrison Long Beach PD Y Implemented I 06/20/00 11/12/01
Mississippi Harrison Harrison Co SO Y Implemented I 06/20/00 11/12/01
Mississippi Harrison Biloxi PD Y Implemented I 06/20/00 11/12/01
Mississippi Harrison Gulfport PD Y Implemented I 06/20/00 11/12/01
Mississippi Harrison Pass Christian PD N On-Hold I

Mississippi Hinds Hinds Co SO Y Implemented I 10/30/00 01/04/01
Mississippi Hinds Jackson PD Y Implemented I 10/30/00 01/04/01
Mississippi Hinds Clinton PD Y Implemented I 10/30/00 01/04/01
Mississippi Jackson Gautier PD Y Implemented I 04/24/00 02/02/01
Mississippi Jackson Pascagoula PD Y Implemented I 04/24/00 02/02/01
Mississippi Jackson Moss Point PD Y Implemented I 04/24/00 02/02/01
Mississippi Jackson Jackson Co Comm Y Implemented I 04/24/00 02/02/01
Mississippi Jones Jones Co Em Comm Y Implemented I 11/09/00 01/15/02
Mississippi Jones Laurel PD N On-Hold I

Mississippi Lamar Lamar Co SO Y Implemented I 09/27/00 07/12/01
Mississippi Lauderdale Lauderdale Co E9-1-1 Ctr Y Implemented I 09/27/00 05/16/01
Mississippi Madison Madison PD Y Implemented I 10/18/00 09/17/01
Mississippi Madison Ridgeland PD Y Implemented I 10/18/00 09/17/01
Mississippi Madison Madison Co SO N On-Hold I

Mississippi Neshoba Neshoba Co 911 Y Pending I 02/21/02 08/20/02
Mississippi Pearl River Pearl River Sheriff Y Implemented I 08/01/00 01/29/01
Mississippi Rankin Brandon PD Y Implemented I 12/06/00 09/24/01
Mississippi Rankin Flowood PD Y Implemented I 12/06/00 09/24/01
Mississippi Rankin Richland PD Y Implemented I 12/06/00 09/24/01
Mississippi Rankin Rankin Co SO Y Implemented I 12/06/00 09/24/01
Mississippi Rankin Pearl PD Y Implemented I 12/06/00 09/24/01
Mississippi Simpson Simpson Co SO Y Implemented I 05/04/01 12/21/01
Mississippi Stone Stone Co 9-1-1 Y Implemented I 06/05/01 12/07/01
Mississippi Warren Vicksburg-Warren E9-1-1 Comm Ctr Y Implemented I 10/17/00 05/08/01

Nebraska Dakota City/County Law Enforcement Ctr S. Sioux City Y Pending I 01/25/02 08/29/02
Nebraska Dodge Freemont Police Dept. Y Pending I 08/31/01 08/22/02
Nebraska Douglas Douglas County 911 Communications Y Pending I 04/10/01 08/22/02
Nebraska Hall Grand Island -Hall County 911 Service District Y Pending I 11/28/01 08/29/02
Nebraska Hamilton Hamilton County Sheriff's Dept. Y Pending I 11/01/01 08/22/02
Nebraska Merrick Merrick County Sheriff's Office N On-Hold I

Nebraska Sarpy Sarpy County 911 Y Pending I 04/10/01 08/28/02

Nebraska Washington Washington County Sheriff's  Office Y Pending I 07/18/01 08/28/02

New York Cattaraugus Cattaraugus County Sheriff's Office Y Implemented I 05/25/01 02/14/02
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested
RFS 

Received
RFS 

Completed

New York Chautaugua Chautauqua County Sheriff's Dept Y Implemented I 06/08/01 05/20/02
New York Cortland Cortland County Sheriff's Office N On-Hold I

New York Fulton Fulton County Sheriff's Office N On-Hold I

New York Genesee Genesee County Sheriff's Office Y Implemented I 04/19/01 02/15/02
New York Montgomery Montgomery County Sheriff's Office N On-Hold I

New York Ontario Ontario County Sheriff N On-Hold I

New York Orleans Orleans County Sheriff's Office N On-Hold I

New York Tioga Tioga County Sheriff's Office N On-Hold I

New York Warren Warren County Sheriff's Dept. Y Pending I 03/20/02 09/16/02
New York Yates Office of the Sheriff N On-Hold I

Pennsylvania Crawford Crawford County Office of Emergency Services Y Pending I 03/28/02 08/12/02
Pennsylvania Erie Erie County 911 Commun. Ctr. Y Implemented I 04/16/01 05/23/02
Pennsylvania Lancaster Lancaster County Wide Communications Y Pending I 11/16/01 08/19/02
Pennsylvania Lycoming Lycoming 911 N On-Hold I

Pennsylvania Pike
Pike County Communications Center

Y Pending I 11/30/01 07/31/02
Pennsylvania York York County 9-1-1 Communications Y Implemented I 04/19/01 05/28/02

South Dakota Minnehaha Minnehaha Metro Communications Y Pending I 12/05/01 12/01/02

Tennessee Carter Carter County 911 Y Implemented I 07/10/01 02/11/02
Tennessee Greene Greene County 911 Y Implemented I 07/10/01 01/15/02
Tennessee Hancock Hancock County ECD N On-Hold I

Tennessee Hawkins Hawkins County 911 Y Implemented I 07/10/01 01/29/02
Tennessee Johnson Johnson County ECD N On-Hold I

Tennessee Sullivan Sullivan County 911 Y Implemented I 07/10/01 02/06/02
Tennessee Sullivan Kingsport 911 Y Implemented I 07/10/01 02/06/02
Tennessee Sullivan Bristol 911 Y Implemented I 07/10/01 02/06/02
Tennessee Unicoi Unicoi County 911 Y Implemented I 07/10/01 02/11/02
Tennessee Washington Washington County 911 Y Implemented I 07/10/01 01/30/02

Texas Andrews Andrews Co SO Y Pending I 08/21/01 08/30/02
Texas Aransas Rockport PD Y Implemented I 08/16/00 07/23/01
Texas Aransas Aransas Co SO N On-Hold I

Texas Bee Bee Co SO N On-Hold I

Texas Bee Beeville PD Y Implemented I 08/16/00 07/23/01

Texas Bell

Bell Co Comm Ctr

N On-Hold I

Texas Bowie

New Boston PD

Y Pending I 08/16/00 07/30/02
Texas Bowie Bi-State Information Ctr Y Implemented I 08/16/00 05/31/02
Texas Brazos Brazos Co ECD Office Y Implemented I 11/06/00 07/11/02

Texas Brooks
Brooks SO

N On-Hold I

Texas Calhoun
Calhoun Co SD

Y Pending I 07/13/01 08/20/02
Texas Calhoun Port Lavaca PD N On-Hold I

Texas Callahan Callahan Co SO Y Implemented I 08/16/00 0515/02
Texas Cameron Brownsville PD Y Implemented I 06/11/01 06/19/02
Texas Cameron Cameron Co SO Y Implemented I 06/11/01 06/19/02
Texas Cameron Harlingen PD Y Implemented I 06/11/01 06/19/02
Texas Cameron Port Isabel PD Y Implemented I 06/11/01 06/19/02
Texas Cameron La Feria PD N On-Hold I

Texas Cameron Los Fresnos PD N On-Hold I

Texas Cameron San Benito PD N On-Hold I

Texas Cameron South Padre Island PD N On-Hold I

Texas Cass Atlanta PD
N On-Hold I

Texas Cherokee
Jacksonville PD

Y Pending I 08/16/00 08/14/02

Texas Cherokee Cherokee Co SO
N On-Hold I

Texas Coke Robert Lee Nursing Home Y Implemented I 08/21/01 06/24/02
Texas Coke East Coke Co Nursing Home N On-Hold I

Texas Coke West Coke Co Nursing Home N On-Hold I

Texas Coryell Gatesville PD Y Implemented I 08/16/00 12/20/01
Texas Coryell Copperas Cove PD N On-Hold I

Texas Crane Crane PD Y Pending I 08/21/01 08/30/02
Texas Dawson La Mesa PD Y Implemented I 08/21/01 07/16/02
Texas Eastland Eastland Co Comm. Ctr Y Implemented I 08/16/00 05/15/02
Texas Ector Odessa Comm Ctr Y Implemented I 01/11/01 09/28/01
Texas Franklin Franklin Co SO Y Implemented I 08/16/00 05/21/02
Texas Frio Frio Co SO Y Implemented I 08/16/00 12/11/01

Texas Gaines Gaines Co SO
N Pending I 08/21/01 08/30/02

Texas Garza Garza Co SO
N On-Hold I

Texas Glasscock Glasscock Co SO Y Pending I 08/21/01 08/30/02
Texas Goliad Goliad S.O. Y Implemented I 05/23/01 07/24/01

Texas Gregg
Longview Public Safety Comm

Y Pending I 06/19/00 08/30/02
Texas Gregg Gregg Co SO Y Implemented I 08/16/00 04/19/01

Texas Hale Hale Co SO
Y Pending I 08/21/01 07/30/02

Texas Hardin Hardin Co SO Y Implemented I 08/16/00 01/24/01
Texas Harrison Harrison Co SO Y Pending I 03/19/02 09/15/02
Texas Harrison Marshall PD N On-Hold I

Texas Hidalgo Hidalgo Co SO Y Implemented I 08/21/01 01/29/02
Texas Hidalgo Edinburg PD Y Implemented I 08/21/01 01/29/02
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STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested
RFS 
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RFS 
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Texas Hidalgo McAllen PD Y Implemented I 08/21/01 01/29/02
Texas Hidalgo Mission PD Y Implemented I 08/21/01 01/29/02
Texas Hidalgo Pharr PD Y Implemented I 08/21/01 01/29/02
Texas Hidalgo Weslaco PD Y Implemented I 08/21/01 01/29/02
Texas Hill Hill Co SO Y Implemented I 07/13/00 11/15/00
Texas Hill Hillsboro PD Y Implemented I 07/13/00 11/15/00
Texas Hockley Levelland Law Enforcement Ctr Y Pending I 08/21/01 08/16/02
Texas Hopkins Hopkins Co SO Y Implemented I 08/16/00 05/21/02
Texas Howard Howard Co 9-1-1 Comm District Y Implemented I 08/27/01 07/24/02
Texas Jackson Jackson Co SO Y Implemented I 08/16/00 03/19/01
Texas Jefferson Beaumont PD Y Implemented I 08/16/00 01/24/01
Texas Jefferson Jefferson Co SO Y Implemented I 08/16/00 01/24/01
Texas Jefferson Orange Co SO Y Implemented I 08/16/00 01/24/01

Texas Jefferson Port Arthur PD
N On-Hold I

Texas Jim Wells Alice PD Y Implemented I 08/16/00 07/23/01
Texas Jim Wells Jim Wells Co SO Y Implemented I 08/16/00 07/23/01
Texas Johnson Johnson Co SO Y Implemented I 08/16/00 10/25/01
Texas Jones Abilene PD Y Implemented I 08/16/00 03/20/01
Texas Kleberg Kingsville PD Y Implemented I 06/01/01 07/23/01
Texas Kleberg Kleberg Co SO Y Implemented I 08/16/00 07/23/01
Texas La Salle La Salle Co SO Y Implemented I 08/16/00 06/18/02

Texas Lampasas Lampasas Co SO
N Pending I 08/16/00 08/05/02

Texas Live Oak
Live Oak Co SO

N On-Hold I

Texas Lubbock Lubbock PD Y Implemented I 02/19/01 05/30/01
Texas Lubbock Lubbock Co SD Y Implemented I 02/19/01 05/30/01
Texas Lubbock Plainview PD Y Implemented I 02/19/01 05/30/01
Texas Lynn Lynn Co SO N On-Hold I

Texas Martin Martin Co SO Y Pending I 08/21/01 08/30/02
Texas McLennan Waco PD Y Implemented I 07/13/00 11/02/00
Texas Midland Midland Comm Ctr Y Implemented I 12/13/00 06/06/01
Texas Mitchell Colorado City PD Y Implemented I 08/09/01 05/15/02
Texas Morris Morris Co SO Y Implemented I 08/16/00 05/31/02
Texas Nacogdoches Lufkin PD Y Pending I 04/22/02 10/19/02
Texas Nacogdoches Nacogdoches Co SO Y Pending I 04/22/02 10/19/02
Texas Nacogdoches Nacogdoches PD Y Pending I 04/22/02 10/19/02
Texas Nolan Sweetwater PD Y Implemented I 08/09/01 06/28/02
Texas Nueces Nueces Co SO Y Implemented I 08/16/00 07/23/01
Texas Nueces Robstown PD Y Implemented I 08/16/00 07/23/01
Texas Nueces Corpus Christi PD Y Implemented I 08/16/00 07/23/01
Texas Nueces Port Aransas PD N On-Hold I

Texas Nueces NAS Corpus Christi N On-Hold I

Texas Orange Orange Co SO Y Implemented I 08/16/00 01/24/01
Texas Potter Amarillo Police Y Implemented I 01/16/01 06/15/01
Texas Potter Potter SO N On-Hold I

Texas Randall Randall Co SO Y Implemented I 01/16/01 06/15/01
Texas Randall Amarillo Police Y Implemented I 01/16/01 06/15/01
Texas Reeves Pecos PD Y Pending I 08/21/01 08/30/02
Texas Refugio Refugio Co SO Y Implemented I 08/16/00 07/23/01

Texas Runnels

Runnels Co SO

Y Pending I 08/09/01 07/25/02
Texas Rusk Rusk Co SO Y Pending I 03/19/02 09/15/02
Texas Rusk Henderson PD N On-Hold I

Texas San Patricio San Patricio Co SO Y Implemented I 08/16/00 07/23/01
Texas San Patricio Mathis PD Y Implemented I 08/16/00 07/23/01
Texas San Patricio Ingleside PD Y Implemented I 08/16/00 07/03/02
Texas Scurry Scurry Co SO Y Implemented I 10/15/01 05/15/02
Texas Smith Smith Co SD Y Implemented I 07/11/00 02/28/02
Texas Smith Tyler PD Y Implemented I 07/11/00 02/28/02
Texas Smith Whitehouse PD N On-Hold I

Texas Smith Lindale PD N On-Hold I

Texas Smith Overton PD N On-Hold I

Texas Smith ETEMS N On-Hold I

Texas Starr
Rio Grande City PD

N Pending I 08/16/00 08/27/02

Texas Starr
Roma PD

N Pending I 08/16/00 08/27/02
Texas Starr Starr Co Sheriff Y Implemented I 08/16/00 06/21/02
Texas Sterling Country Doctors Inn Y Implemented I 08/21/01 06/24/02
Texas Sterling Sterling City SD N On-Hold I

Texas Swisher Tulia PD Y Implemented I 08/21/01 02/20/02
Texas Taylor Abilene PD Y Implemented I 06/19/00 03/20/01

Texas Terry Terry Co
N On-Hold I

Texas Titus Mt. Pleasant PD Y Implemented I 08/16/00 05/21/02
Texas Tom Green San Angelo Comm Ctr Y Implemented I 08/21/01 06/17/02
Texas Upshur Upshur Co SO Y Implemented I 08/16/00 04/19/01
Texas Victoria Victoria PD Y Implemented I 08/16/00 03/19/01
Texas Ward Monahans PD Y Pending I 08/21/01 08/30/02
Texas Webb Webb Co SO Y Implemented I 08/16/00 12/13/01
Texas Webb Laredo PD N On-Hold I

Texas Willacy Willacy SD Y Implemented I 08/21/01 01/29/02
Texas Winkler Kermit PD Y Pending I 08/21/01 08/30/02

Virginia Albemarle Charlottesville-UVA-Albemarle City ECC Y Implemented I 04/09/01 12/21/01
Virginia Alleghany City of Covington Emergency Dispatch N On-Hold I

Virginia Botetourt GIS- Communications N On-Hold I

Virginia City of Lynchburg Lynchburg Emergency Commun. Ctr. Y Pending I 03/11/02 09/07/02
Virginia Frederick Dept. of Public Safety Commun. N On-Hold I

Virginia Frederick City of Winchester N On-Hold I

Virginia Montgomery Radford City Police Dept. N On-Hold I

Virginia Page Emergency Operations Center N On-Hold I

Virginia Pittsylvania Pittsylvania County Dept of Emerg.Mgmt.
N On-Hold I
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested
RFS 

Received
RFS 

Completed

Virginia Roanoke City of Roanoke Commun. Y Implemented I 01/24/01 06/21/02
Virginia Roanoke Roanoke County Police Department Y Implemented I 02/02/01 06/21/02
Virginia Roanoke Salem Police Dept. Y Implemented I 10/30/01 06/21/02

Virginia Rockbridge Rockbridge Regional Public Safety Commun. Ctr.
Y Pending I 02/19/02 08/18/02

Virginia Smyth Smyth County Y Pending I 04/19/02 10/16/02
Virginia Washington Washington County Emergency Services Y Pending I 01/10/02 07/09/02
Virginia Washington Washington County Emergency Services Y Implemented I 01/10/02 06/17/02
Virginia Wise Norton Police Dept. N On-Hold I

West Virginia Cabell 
Consolidated Communications Emergency 
Response Ctr. Y Implemented I 12/11/01 06/25/02

West Virginia Kanawha Metro Emergency Operation Center Y Implemented I 11/01/01 07/18/02

Alabama Baldwin Baldwin County ECD Y Pending I I 04/30/01 10/01/02
Alabama Houston Dothan PD Y Pending I I 07/14/00 10/01/02
Alabama Mobile MCCD Y Pending I I 03/30/01 10/01/02
Alabama Montgomery Montgomery PD Y Pending I I 06/28/01 10/01/02
Arkansas Hot Spring Hot Spring Co 9-1-1 Y Pending I I 10/10/01 10/01/02
Arkansas Washington Washington Co Central EMS Y Pending I I 04/04/01 10/01/02
Arkansas Washington Fayetteville E9-1-1 Y Pending I I 04/04/01 10/01/02
Arkansas Washington Springdale PD Y Pending I I 04/04/01 10/01/02

Florida Escambia Escambia Emer Y Pending I I 03/21/00 10/01/02
Florida Escambia Pensacola PD Y Pending I I 03/21/00 10/01/02
Florida Jackson Jackson Co Emerg Mgmt. Y Pending I I 01/23/02 10/01/02
Florida Washington Washington Co SO Y Pending I I 01/22/02 10/01/02
Illinois Fulton Fulton County ETSB Y Pending I I 06/13/02 12/13/02
Illinois Knox Galesburg/Knox County ETSB Y Pending I I 12/06/00 10/01/02
Illinois Marshall Marshall County ETSB Y Pending I I 04/12/01 10/01/02
Illinois Peoria Bartonville PSAP Y Pending I I 07/28/00 10/01/02
Illinois Peoria Chillicothe PSAP Y Pending I I 07/28/00 10/01/02
Illinois Peoria Peoria Heights PSAP Y Pending I I 07/28/00 10/01/02
Illinois Peoria Peoria PSAP Y Pending I I 07/28/00 10/01/02
Illinois Rock Island Rock Island County 911 Center Commun Y Pending I I 11/16/00 10/01/02
Illinois Rock Island Milan Police Dept. Y Pending I I 11/16/00 10/01/02
Illinois Rock Island Rock Island County  Sheriff Y Pending I I 11/16/00 10/01/02
Illinois Rock Island RICOM-Rock Island Police Dept. Y Pending I I 11/16/00 10/01/02
Illinois Rock Island Silvas Police Dept. Y Pending I I 11/16/00 10/01/02
Illinois Tazewell Tazewell County ETSB Y Pending I I 08/09/00 10/01/02
Illinois Tazewell Pekin Consolidated Commun. Ctr. (Tazcom) Y Pending I I 08/09/00 10/01/02
Illinois Tazewell /Morton Police Dept. Y Pending I I 08/09/00 10/01/02
Illinois Tazewell  East Peoria Police Dept. Y Pending I I 08/09/00 10/01/02
Illinois Vermillion Vermillion County E911 Y Pending I I 10/03/00 10/01/02
Indiana Clay Clay County Indiana E-911 Office Y Pending I I 02/22/02 10/01/02
Indiana Gibson Gibson County Sheriff's Dept. Y Pending I I 07/09/02 01/09/03
Indiana Putnam Putnam County 911 Y Pending I I 11/07/01 10/01/02
Indiana Scott Scott County Emergency Communications Y Pending I I 11/05/01 10/01/02
Indiana Vigo Terra Haute Police Dept Y Pending I I 07/03/02 01/03/03
Indiana Vigo Vigo County Sheriff's Office Y Pending I I 07/03/02 01/03/03

Kentucky Daviess Daviess County Sheriff's Dept. Y Pending I I 06/10/02 12/10/02
Kentucky Fayette Lexington-Fayette Urban County Govt. Y Pending I I 12/18/01 10/01/02
Kentucky Jefferson Jefferson County Police Dept. Y Pending I I 06/27/01 10/01/02
Kentucky Jefferson  Louisville/Jefferson County EMA Y Pending I I 06/27/01 10/01/02
Kentucky Warren Bowling Green Police Dept. Y Pending I I 06/14/00 10/01/02
Louisiana Lafayette Lafayette Parish Comm Dist Y Pending I I 02/01/01 10/01/02
Minnesota Becker  Becker County Sheriff Y Pending I I 06/25/01 10/01/02
Minnesota Blue Earth Blue Earth Emergency Services Y Pending I I 06/25/01 10/01/02
Minnesota Brown  Brown County Sheriff Y Pending I I 06/25/01 10/01/02
Minnesota Carlton  Carlton County Sheriffs Office Y Pending I I 06/25/01 10/01/02
Minnesota Cass Cass County Sheriff Y Pending I I 06/25/01 10/01/02
Minnesota Clay  Clay County Sheriff Y Pending I I 06/25/01 10/01/02
Minnesota Crow Wing  Crow Wing County Sheriff Y Pending I I 06/25/01 10/01/02
Minnesota Douglas Douglas County Sheriff Y Pending I I 06/25/01 10/01/02
Minnesota Freeborn  Freeborn County L.E.C. Y Pending I I 06/25/01 10/01/02
Minnesota Grant Grant County Sheriff Y Pending I I 06/25/01 10/01/02
Minnesota Itasca Itasca County Sheriff Y Pending I I 05/07/02 10/01/02
Minnesota Mower  Mower County L.E.C. Y Pending I I 06/25/01 10/01/02
Minnesota Nicollet  Nicollet County Sheriff Y Pending I I 06/25/01 10/01/02
Minnesota Olmsted  Minnesota State Police-Rochester Y Pending I I 06/25/01 10/01/02
Minnesota Olmsted  Olmstead County L.E.C. Y Pending I I 06/25/01 10/01/02
Minnesota Otter Tail  Otter Tail County Sheriff Y Pending I I 06/25/01 10/01/02
Minnesota Pine  Pine County Sheriff Y Pending I I 06/25/01 10/01/02
Minnesota Rock Minnesota State Police - Marshall Y Pending I I 06/25/01 10/01/02
Minnesota St. Louis Minnesota State Police - Duluth Post Y Pending I I 06/25/01 10/01/02
Minnesota St. Louis St. Louis County - Virginia Y Pending I I 06/25/01 10/01/02
Minnesota Todd Todd County Sheriff Y Pending I I 06/25/01 10/01/02
Minnesota Wadena Wadena County Sheriffs Office Y Pending I I 06/25/01 10/01/02
Minnesota Wilkin Wilkin County Law Enforcement Center Y Pending I I 06/25/01 10/01/02
Minnesota Winona Winona County Sheriff Y Pending I I 06/25/01 10/01/02
Mississippi Covington Covington Co SO Y Pending I I 05/09/01 10/01/02
Mississippi Forrest Forrest Co SO Y Pending I I 10/12/00 10/01/02
Mississippi Forrest Hattiesburg PD Y Pending I I 10/12/00 10/01/02
Mississippi Jackson Gautier PD Y Pending I I 04/04/01 10/01/02
Mississippi Jackson Pascagoula PD Y Pending I I 04/04/01 10/01/02
Mississippi Jackson Moss Point PD Y Pending I I 04/04/01 10/01/02
Mississippi Jackson Jackson Co Comm Y Pending I I 04/04/01 10/01/02
Mississippi Jones Jones Co Em Comm Y Pending I I 11/01/00 10/01/02
Mississippi Jones Laurel PD N Pending I I 11/01/00 10/01/02
Mississippi Lamar Lamar Co SO Y Pending I I 09/27/00 10/01/02
Mississippi Pearl River Pearl River Sheriff Y Pending I I 08/01/00 10/01/02
New York Cattaraugus Cattaraugus County Sheriff's Office Y Pending I I 06/10/02 12/10/02
New York Schenectady NYS Police-Princetown Post Y Pending I I 11/21/01 10/01/02

Pennsylvania Erie Erie County 911 Center Y Pending I I 04/11/01 10/01/02
Pennsylvania Lycoming Lycoming County Dept. of Public Safety Y Pending I I 09/27/01 10/01/02
Pennsylvania York York County/York County 9-1-1 Communications Y Pending I I 04/10/01 06/10/02
Tennessee Carter Carter County 911 Y Pending I I 12/28/01 10/01/02
Tennessee Greene Greene County 911 Y Pending I I 12/28/01 10/01/02
Tennessee Hawkins Hawkins County 911 Y Pending I I 12/28/01 10/01/02
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NEXTEL  PARTNERS, INC.

STATE County PSAP
Valid Req ( 

Y / N ) Status
Phase 

Requested
RFS 

Received
RFS 

Completed

Tennessee Sullivan Sullivan County 911 Y Pending I I 12/28/01 10/01/02
Tennessee Sullivan Kingsport 911 Y Pending I I 12/28/01 10/01/02
Tennessee Sullivan Bristol 911 Y Pending I I 12/28/01 10/01/02
Tennessee Unicoi Unicoi County 911 Y Pending I I 12/28/01 10/01/02
Tennessee Washington Washington County 911 Y Pending I I 12/28/01 10/01/02

Texas Harrison Harrison Co SO y Pending I I 03/19/02 10/01/02
Texas Midland Midland ECD y Pending I I 03/11/02 10/01/02
Texas Rusk Rusk Co SO y Pending I I 03/19/02 10/01/02
Texas Smith Smith Co SD Y Pending I I 03/12/01 10/01/02
Texas Smith Tyler PD Y Pending I I 03/12/01 10/01/02
Texas Smith Whitehouse PD Y Pending I I 03/12/01 10/01/02
Texas Smith Lindale PD Y Pending I I 03/12/01 10/01/02
Texas Taylor Abilene PD Y Pending I I 08/28/01 10/01/02

Vermont Addison Vermont State Police-Williston Y Pending I I 04/26/02 10/23/02
Vermont Addison Shelburne Police Dept. Y Pending I I 04/26/02 10/23/02
Vermont Chittendon Shelburne Police Dept. Y Pending I I 04/26/02 10/23/02
Vermont Chittendon Vermont State Police-Williston Y Pending I I 04/26/02 10/23/02
Vermont Franklin St. Albans Police Dept. Y Pending I I 04/26/02 10/23/02
Vermont Franklin Vermont State Police-Williston Y Pending I I 04/26/02 10/23/02
Vermont Lamoille Lamoille County Sheriff Y Pending I I 04/26/02 10/23/02
Vermont Orange Vermont State Police-Williston Y Pending I I 04/26/02 10/23/02
Vermont Rutland Vermont State Police-Rutland Y Pending I I 04/26/02 10/23/02
Vermont Washington Mont Pelier Police Dept Y Pending I I 04/26/02 10/23/02
Vermont Washington Vermont State Police-Williston Y Pending I I 04/26/02 10/23/02
Vermont Windsor Hartford Police Dept Y Pending I I 04/26/02 10/23/02
Vermont Windsor Springfied Police Dept. Y Pending I I 04/26/02 10/23/02
Vermont Windsor Vermont State Police-Rockingham Y Pending I I 04/26/02 10/23/02
Virginia Albemarle Charlottesville-UVA-Albemarle City ECC Y Pending I I 06/21/01 10/01/02
Virginia Frederick Winchester Commun. Ctr. Y Pending I I 06/22/01 10/01/02
Virginia Frederick Dept. of Public Safety Commun. Y Pending I I 06/22/01 10/01/02
Virginia Lynchburg City Lynchburg Emergency Commun. Ctr. Y Pending I I 03/11/02 10/01/02
Virginia Pittsylvania Pittsylvania County Dept of Emerg.Mgt. Y Pending I I 07/01/02 01/01/03
Virginia Roanoke City of Roanoke Commun. Y Pending I I 09/20/01 10/01/02
Virginia Roanoke Salem Police Dept. Y Pending I I 03/06/02 10/01/02
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Combined Exhibits A & B

Comments  /   Notes

No Sites Currently in this County; RFS received 11/20/00

No Sites Currently routing to this PSAP; RFS received 10/10/01

No Sites Currently routing to this PSAP; RFS received 10/10/01

Co. Deployment on schedule; No sites to route to this PSAP

Deployment on schedule.  

No Sites currently routing to this PSAP; RFS received 08/07/00

No Sites Currently in this County; RFS received 09/24/01

No Sites Currently in this County; RFS received 10/03/01

Deployment on Schedule.

Deployment on Schedule.

Facilities/Telco Issue; Field Testing scheduled for 08/09/02

No Sites Currently in this County; RFS received 02/12/01

5 Mo delay in Finalizing Call Routing; 5 Mo delay due to Facilities Availability; 
Local Loops ordered; 05/31/02; Meet Point Issue w/LEC, LD Carrier; 
Escalated to Facilities Manager, NPI Director level

No Sites Currently in this County; RFS received 08/20/01

No Sites currently routing to this PSAP; RFS received 01/24/02

No Sites Currently in this County; RFS received 10/04/01

No Sites Currently in this PSAP; RFS received 07/20/01

No Sites Currently in this County; RFS received 01/24/02

No Sites Currently in this County; RFS received 08/07/01

No Sites Currently in this County; RFS received 09/20/01

PSAP CPE will not be ready until Oct/Nov '02 timeframe per Wakulla Co.  
Nextel Partners to request periodic updates; Original RFS received 02/24/02

Implementation attempt made 12/12/01-LEC Selective Router was not set up 
for 20-dgits-Resolved; test attempt made on 04.02.02-failed due to KP digit 
issue; currently working with LEC/switch to resolve; PSAP to send a letter 
authorizing On-Hold Status- upgrading CPE equipment - PSAP should be 
ready ~ Aug '02 timeframe; CPE upgraded, awaiting schedule confirmation 
from LEC for 08.15.02 test date.



Combined Exhibits A & B

Comments  /   Notes

PSAP can only support NCAS RFS recv Nov 01

PSAP is not ready. RFS recv Nov 00.

 5/22/02-psap eqp software needs to be upgraded 6/6/02-per PSAP don't 
know when or if equip will be upgraded RFS rec 9/4/01

Work commenced end of 6/01. 16 week delay ordering T1/trunks. Verizon 
stated local loop not available until 4/02. Escalated with LEC, obtained 1 T1 on 
1/11, also placed order with AT&T on same date. Waiting on Vzn database to 
be loaded 7/1902- waiting on Vzn database load-MSAG issues

Work commenced end of 6/01. 16 week delay ordering T1/trunks. 
Verizon stated local loop not available until 4/02. Escalated with LEC, 
obtained 1 T1 on 1/11, also placed order with AT&T on same date. 
Waiting on Vzn database to be loaded

No Sites at this time RFS recv May 01

Identified PSAP eqp not ready Rec RFS April 2001

LEC cannot support CAS. RFS recv Dec 00

On Hold-County only wants NCAS solution. RFS recv Dec 00

LEC cannot support CAS. RFS recv Apr 01

Actual Net Rec not received as of 12/11/01,3/19/02-tried to test & per 
Verizon wireless database not loaded,wireline was loaded in error-
5/10/02-test failed-had database errors-erroneous information 6/19/02-
1 site cut, other has address issue.PSAP must work w/Verizon to fix 
msag.
Actual Net Rec not received as of 12/11/01,3/19/02-tried to test & per 
Verizon wireless database not loaded,wireline was loaded in error-
5/10/02-test failed-had database errors-erroneous information 6/19/02-
1 site cut, other has address issue.PSAP must work w/Verizon to fix 
msag.

7/15/02 found RI must upgrade trunks to enhanced FGD license to 
support 10 digit conversion RFS rec 12/12/00
7/15/02 found RI must upgrade trunks to enhanced FGD license to 
support 10 digit conversion RFS rec 12/12/00
7/15/02 found RI must upgrade trunks to enhanced FGD license to 
support 10 digit conversion RFS rec 12/12/00
7/15/02 found RI must upgrade trunks to enhanced FGD license to 
support 10 digit conversion RFS rec 12/12/00
7/15/02 found RI must upgrade trunks to enhanced FGD license to 
support 10 digit conversion RFS rec 12/12/00

No sites at this time. RFS recv Nov 01

LEC cannot support CAS. RFS recv Aug 00

LEC cannot support CAS. RFS recv Aug 00

LEC cannot support CAS. RFS recv Aug 00

LEC cannot support CAS. RFS recv Aug 00

PSAP equipment not ready. RFS recv. 8/28/00

PSAP Equipment not ready RFS recv 11/00

No Selective Router available. RFS recv Nov 00

PSAP Equipment not ready-RFS recv.11/6/01

In progress-within 6 months

PSAP equipment not ready. RFS recv. 1/3/02

PSAP equipment not ready-RFS recv. 10/5/00

No sites at this time. RFS recv Nov 01

Original req came in 10/12/01-PSAP not ready until end of 7/02
No sites at this time. RFS recv Jan 01

PSAP eqp not ready RFS recv Aug 01

PSAP not ready equipment upgrade will be done between June & July 2002. 
RFS rec Oct 00

PSAP eqp not ready  Rec RFS 10/00

 7/17/02-per Gordon and Ruth we are going to go for Phase II and not Phase I 
since their equipment is not ready to accept 20 digits RFS rec 9/6/00

 7/17/02-per Gordon and Ruth we are going to go for Phase II and not Phase I 
since their equipment is not ready to accept 20 digits RFS rec 9/6/00

No sites at this time. RFS recv Oct 01



Combined Exhibits A & B

Comments  /   Notes

Waiting on database load

PSAP can only offer NCAS at this time. RFS recv Jun 01

Actual Net Rec received as of 12/11/01,2/12-see Fayette-this is 
affected as it's the same router, 2/25/02 LEC can only support NCAS, 
2/28/02-LEC now says will be able to support have ordered FGD 
license 4/29/02-Vzn must upgrade eprom chip 6/12-test failed trunks 
not working-trouble ticket entered w/Vzn  7/19/02-test failed trunks 
from router to psap not configured properly

No Sites at this time. RFS recv Jan 01

6/19/02-per Bill Lacey(PSAP) they have no idea when the msag will 
be completed whether it'll be months or years.Therefore, 
implementation on hold until they are ready.RFS rec 11/5/01

2/12-see Fayette-this is affected as it's the same router. 2/25/02 LEC 
can only support NCAS,2/28-LEC now says will be able to support 
have ordered FGD license 4/29/02-Vzn must upgrade eprom chip-
5/20/02-test failed,PSAP equip must be configured to accept 20 digits 
7/16/02-per equip vendor new software needed
No Sites at this time RFS recv Oct 2000

No Sites at this time. RFS recv 1/02

In progress-within 6 months

No Sites at this time. RFS recv Nov 00



Combined Exhibits A & B

Comments  /   Notes

In progress-within 6 months

No Sites at this time. RFS recv Dec 00

RFS received 10/31/00; trunks ordered Dec. '00 and then cancelled - PSAP 
CPE not E911 capable

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

Waiting on call routing approval & processing

No Sites currently routing to this PSAP; RFS received 10/17/00

No Sites Currently Routing to this PSAP; RFS received 06/19/00

No Sites Currently Routing to this PSAP; RFS received 06/20/00

No Sites currently routing to this PSAP; RFS received 11/09/00

No Sites Currently Routing to this PSAP; RFS received 10/18/00

Deployment on schedule; sites not projected on air until Aug '02

Needed contracts signed, progressing-on track 

Needed contracts signed, progressing-on track 

Needed contracts signed, progressing-on track 

Needed contracts signed, progressing-on track 

Needed contracts signed, progressing-on track 

No sites RFS rec 5/9/02

Needed contracts signed, progressing-on track 

Needed contracts signed, progressing-on track 



Combined Exhibits A & B

Comments  /   Notes

PSAP not ready. RFS recv Jun 01

LEC cannot support CAS. RFS recv Feb 01

LEC cannot support CAS. RFS recv May 01

LEC cannot support CAS. RFS recv Mar 01

No Sites at this time. RFS recv Apr 01

PSAP not 20 digit capable /rfs rec 4/11/02

In progress-within 6 months

No sites RFS rec 6/11/02

In progress-within 6 months

Waiting on database load

PSAP not ready. RFS recv Sep 01

No selective router, 2/20/02 was determined would move fwd, 
3/4/02-Intrado will not do Net Rec as no router  7/19/02-need 
different dacs then what we currently have

Waiting on service agreement and cost recovery submittal and approval

No Sites RFS rec 7/11/01

No Sites RFS rec 7/11/01

Display issue @ PSAP, working w/LEC, CPE Vendor to Resolve

No Sites Currently Routing to this PSAP; RFS received 08/16/00

No Sites Currently Routing to this PSAP; RFS received 08/16/00

HOLD-RFS received 08/16/00; Trouble Ticket opened w/LEC, working with 
PSAP and CPE Vendor- PSAP not receiving ALI (same Jurisdiction as Coryell 
Co Gatesville PD - Implemented)-NPI trouble ticket closed-confirmed LEC 
Selective Router is receiving 20-digits, issue is w/LEC or CPE; PSAP opened 
trouble ticket w/LEC, working with CPE Vendor, State Monitoring progress.  

6 Mo delay awaiting NDA approval; trunks ordered Dec. '00; 6 Mo delay in 
finalizing Call Routing; Implementation attempt made on 10/16/01 failed-wrong 
ESN loaded & LEC MSAG not built; 1 Mo delay-SS7 Link issue; resolved; Jan. 
'02-Pre-tested- routing/ALI correct, not receiving callback #; CPE Vendor has 
upgraded equipment; working w/LEC to resolve ; Effective  07/19/02 routing 
over E911 trunks with approval of PSAP - NPI, LEC, CPE Vendor to have conf 
call on 07/30/02; PSAP still not receiving callback #

Effective 07/13/01-Routing over E911 trunks; PSAP receives pANI & Callback 
# only.  CPE issue at this PSAP and Live Oak SO.  All remaining COG PSAPs 
have been implemented; Orig. RFS received 08/16/00

04/15/02 test failed; 05/31/02-awaiting verification that Verizon's database has 
connectivity to SBC SR; connectivity verified; Test calls not routing properly; 
will open a trouble ticket with LEC

No Sites Currently Routing to this PSAP; RFS received 07/13/01

No Sites Currently Routing to this PSAP; RFS received 06/11/01

No Sites Currently Routing to this PSAP; RFS received 06/11/01

No Sites Currently Routing to this PSAP; RFS received 06/11/01

No Sites Currently Routing to this PSAP; RFS received 06/11/01

No Sites Projected until 4th Qtr. '02; RFS received 08/16/00; 05/31/02; Exht 
being processed for trunk order; Trunks ordered and accepted

New County; Orig. RFS received 08/16/00 for this COG; trunks ordered and 
accepted; Calls not routing properly; Currently verifying ESN is valid to LEC 
Selective Router

New County, No Sites routing to this PSAP; Orig COG RFS rec'f 08/16/00

No Sites Currently Routing to this PSAP; RFS received 08/21/01

No Sites Currently Routing to this PSAP; RFS received 08/21/01

No Sites Currently Routing to this PSAP; RFS received 08/16/00

Display issue @ PSAP, working w/LEC, CPE Vendor to Resolve

New County; Orig. COG RFS 08/21/01; Display issue @ PSAP, working 
w/LEC, CPE Vendor to Resolve

No sites Projected until June '02; LEC SR not 20-digit capable; RFS received 
08/21/01

Display issue @ PSAP, working w/LEC, CPE Vendor to Resolve

4 Mo. delay in finalizing Call Routing; trunks ordered Dec. '00; 6 Mo. delay in 
MSAG load; 12 Mo. delay awaiting Service Agreement/Cost Approval

pre-testing failed; working with LEC to resolve issues; call routing correctly, 
Field Testing tenatively schedule for 07/30/02

Implementation on schedule

No sites to route to this PSAP



Combined Exhibits A & B

Comments  /   Notes

pre-testing failed; working with LEC to resolve issues

Currently routing over E911 trunks used for additional COG PSAPs; PSAP 
receives Callback # only - CPE issue; RFS received 08/16/00

No sites routing to this PSAP until Jun '01

New county; Orig COG RFS received 08/16/00; tests failed, Intrado verifying 
database, ESN

Effective 07.13.01-Routing over E911 trunks; PSAP receives Callback # only.  
CPE issue at this PSAP and Brooks Co SO. All remaining COG PSAPs have 
been implemented; Orig. RFS received 08.16.00

LEC Selective Router not 20-digit capable. RFS received Aug 01

Display issue @ PSAP, working w/LEC, CPE Vendor to Resolve

Implementation on schedule

Implementation on schedule

Implementation on schedule

No Sites Currently Routing to this PSAP; RFS received 08/16/00

No Sites Currently Routing to this PSAP; RFS received 08/16/00

No Sites Currently Routing to this PSAP; RFS received 01/16/01

Display issue @ PSAP, working w/LEC, CPE Vendor to Resolve

No sites routing to this PSAP until Aug. '01; Implementation attempt made on 
10/24/01 failed -ALI not loaded; 2nd attempt made on 12/17/01-failed due to 
SS7 Link issue; SS7 issue resolved; pre-testing failed; working with LEC to 
resolve issues; Original COG RFS received 08/16/00; issues resolved, 
awaiting confirmation of test schedule of 07/25/02

No sites to route to this PSAP

No sites to route to this PSAP

No Sites Currently Routing to this PSAP; RFS received 07/11/00

No Sites Currently Routing to this PSAP; RFS received 07/11/00

No Sites Currently Routing to this PSAP; RFS received 07/11/00

No Sites Currently Routing to this PSAP; RFS received 07/11/00

New county; Orig COG RFS received 08/16/00; Calls routing incorrectly; 
working with LEC, PSAP to resolve (Starr Co SO implemented-same County)

New county; Orig COG RFS received 08/16/00; Calls routing incorrectly; 
working with LEC, PSAP to resolve (Starr Co SO implemented-same County)

No Sites Currently Routing to this PSAP; RFS received 08/21/01

No sires Projected until 4th Qtr '02; LEC SR not 20-digit capable; RFS 
received 08/21/01

Display issue @ PSAP, working w/LEC, CPE Vendor to Resolve

HOLD Pending LEC trunks & CPE Upgrade. RFS received Aug 00

Display issue @ PSAP, working w/LEC, CPE Vendor to Resolve

No sites RFS rec 5/1/02

PSAP doesn't want to implement until 1/03 Recv 1/30/02

In progress-within 6 months

Selective Router not ready. RFS recv Jul 01

Selective Router not ready. RFS recv Aug 01

PSAP moving will be in new location in May-requested this be held

No Sites

No sites- Are planned for 11/02-12/02 time frame. Will implement Phase II not 
Phase I. RFS rec 7/1/02
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Combined Exhibits A & B

Comments  /   Notes

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

No sites at this time. RFS recv Aug 01

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

In progress-within 6 months

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

In progress-within 6 months

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

In progress-within 6 months

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

In progress-within 6 months

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached



Combined Exhibits A & B

Comments  /   Notes

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

In progress-within 6 months

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached

In progress-within 6 months

On schedule per waiver. See additional reports attached

On schedule per waiver. See additional reports attached


